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CCR No. 97- 0695A Logged Date 05 /07 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergenc
y

Affected Release B Change Class I I

Title  PGS Release Allocations

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC 96-0561

RTM Change X Start New Baseline

Problem
High Level(RbR) requirements are to be identified for Release Version.

Proposed Solution
Release versions for RbRs are identified as B0, and/or B1 for  requirements in release versions for B0 and/or B1
respectively.  Interpretation text and/or clarification text is provided for combined release designations where
needed.  The RTM of 04/18/97 baseline is utilized.
Revision A: - modifies the clarification text of PGS-0165#B and PGS-0290#B
                   - changes release of PGS-0220#B, 0230#B, 0240#B and 1025#B from B0B1 to B1
                   - changes release of all #TK5b RbRs to NA

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Bang Nguyen (signed)   Bang Nguyen    5/7/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia   for   F. Davarya  5/7/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek     5/12/97
Signature Date
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